



# DRAFT Telephone Conversation/Meeting Summary

Boston **Logan Airport Noise Study**  
**Logan International Airport**

---

contracts are back in Massport's hands. The FAA grant has been approved. J. Woodward raised some contract concerns, stating that the IC's contract will run until December 31, or until all money runs out. There was some discussion on how to extend the contract for the IC to avoid work stoppage. S. Kunz will evaluate the possibility of extending the existing contract to benefit the IC. G. Latrell will discuss this issue with Flavio Leo of Massport.

➤ **Noise Data**

S. Smith will call Wyle today to confirm that everything is on schedule. J. Woodward stated he has the data for Alternatives 6,7,8,9 and 2. Alternatives 1,3,5,11, and 13 are outstanding. S. Smith requested that J. Woodward provide formal acceptance of the noise results via letter. J. Woodward agreed to provide formal response.

➤ **Website**

S. Smith stated that the website was being mirrored and updated today. He will forward the link to the mirrored site next week.

**Action Items:**

- S. Smith will forward a URL to the updated mirrored website for CAC review
  - The schedule will be updated based on PC consultation with the CAC
  - G. Latrell will talk with F. Leo (Massport) about potential extension of the Phase 1 contracts
-