

# Boston Overflight Noise Abatement Study

## PMT MEETING AGENDA

10/25/05

---

**Attendees:** Gail Lattrell (FAA), Sandra Kunz (CAC), Ralph Dormitzer (CAC), Flavio Leo (Massport), Stephen Smith (PC), Berta Fernandez (IC)

---

### I. Project Management

- a. Project Schedule Changes
- b. PC/IC Coordination to Date (4 PC/IC calls were conducted last week)
  - i. Alternative 5/14/15 Design
  - ii. Alternative 13 Design
  - iii. Alternative 6, 7, 9 and 12 Noise Modeling Methodology
  - iv. Weekly PC/IC Status Call

### II. PC/IC Action Items

Topic/Discussion	Action Item/Responsibility
Schedule Adjustments	All PC and IC members are responsible to report any schedule changes.

### III. Current Work Effort Status Update

- a. Group A
  - i. Alternative 5/14/15 Final Design (completed by 10/27); begin noise and operation evaluations 10/28.
  - ii. Alternative 3/14/15 Preliminary Design (expected to begin 10/27)
- b. Group B – Alternative 6, 7, 9 and 12 Final Design (completed by 10/28); begin noise and operation evaluations 10/31.
- c. Group C – Alternative 11 Preliminary Design (expected to start 10/27)
- d. Group D-Alternative 13 Final Design (completed 10/24 – discuss next steps with Project Management)

### IV. Project Schedule Issues (No Issues to Report)

### V. Other Items

03-10-0243

Read File

Filename