

# Boston Overflight Noise Abatement Study

## PMT MEETING AGENDA

11/01/05

---

**Attendees:** Gail Lattrell (FAA), Sandra Kunz (CAC), Ralph Dormitzer (CAC), Flavio Leo (Massport), Stephen Smith (PC), Berta Fernandez (IC)

---

### I. Project Management

- a. Project Schedule Changes
- b. PC/IC Coordination to Date (2 PC/IC calls were conducted last week)
  - i. Alternative 5/14/15, 6 and 7 Design
  - ii. Weekly PC/IC Status Call

### II. PC/IC Action Items

Topic/Discussion	Action Item/Responsibility
BOS/TAC and CAC information sharing and review.	PC and IC recommendations.
Alternative 13 operational screening.	Prepared to be forwarded to FAA for review.
BOS/TAC Meeting Format (web-based)	

### III. Current Work Effort Status Update

- a. Group A
  - i. Alternative 5/14/15 Final Design – Vector to Waypoint versus Vector to Altitude leg (schedule meeting with FAA RNP office to discuss issues)
  - ii. Preliminary Designs for Alternative 1, 2 and 3 (potential impact to Alternative 5 design)
- b. Group B – Alternative 6 and 7 Final Draft Design (completed by 10/28) - awaiting PC/IC group concurrence to begin noise and operation evaluations.
- c. Group B – Alternative 9 and 12a – awaiting FAA RAPTOR review
- d. Group C – Alternative 11 Preliminary Design (propose to delay start date until Group A procedure definitions are completed)
- e. Group D-Alternative 13 Final Design (forward to FAA for secondary operational screening)

### IV. Project Schedule Issues

- a. BOS/TAC Meeting work effort (complete design for all Group A alternatives prior to noise and operation impact analysis)
- b. BOS/TAC and CAC Coordination

### V. Other Items

03-10-0243  
Read File  
Filename