

# Boston Overflight Noise Abatement Study

## PMT MEETING AGENDA

11/15/05

---

**Attendees:** Gail Lattrell (FAA), Sandra Kunz (CAC), Ralph Dormitzer (CAC), Flavio Leo (Massport), Greg Wellman (PC), Jon Woodward (IC), Berta Fernandez (IC), and Stephen Smith (PC).

---

### I. Project Management

- a. Project Schedule Changes – Alt 1, 2, 3, 5, 14 and 15 on hold for further PMT direction
- b. PC/IC Coordination to Date (2 PC/IC calls were conducted last week)
  - i. Alternative 1,2,3 RNAV preliminary design review
  - ii. Weekly PC/IC Status Call
- c. Alt 1, 2, 3, 4, 5, 14 and 15 Approach with Additional Considerations
- d. Alt 13 – Secondary Screening Decision Process (Phase1 or Phase 2)
- e. BOS/TAC 12/15 Meeting Agenda

### II. PC/IC Action Items

Topic/Discussion	Action Item/Responsibility
CAC Meeting	Sandra/Ralph to provide a summary of the meeting.
BOS/TAC Meeting Format (web-based).	PC/IC to prepare ideas on how to logistically manage this meeting so that CAC members can meet in one or two locations to participate.
Phase 2 Scoping	PC/IC will be coordinating on a first draft for PMT review in early December.

### III. Current Work Effort Status Update

- a. Group A
  - i. Alternative 1, 2, and 3 Preliminary Design – on hold until action plan approved by PMT.
  - ii. Alternative 5 on hold until Alternative 1, 2, and 3 designs are completed.
- b. Group B – continuing Alternative 6, 7, 12b and 12c Noise and Operations Analysis
- c. Group B – Alternative 9 and 12a – awaiting data request for VFR data sample; preliminary designs near completion.
- d. Group C – Alternative 11 Preliminary Design (start on hold until Group A procedure definitions are completed)

- e. Group D-Alternative 13 Final Design – FAA provided response (Option 1 is operationally feasible, Option 2 is not). Secondary screening decision (Phase 1 or Phase 2 required).

**IV. Phase 2 Scoping**

**V. Other Items**

03-10-0243

Read File

Filename