

Boston Overflight Noise Abatement Study

PMT MEETING AGENDA

01/10/06

Attendees: Gail Lattrell (FAA), Sandra Kunz (CAC), Ralph Dormitzer (CAC), Flavio Leo (Massport), Greg Wellman (PC), Jon Woodward (IC), Berta Fernandez (IC), and Stephen Smith (PC).

I. Phase 2 Work Plan Schedule

II. Phase 2 Work Plan Introduction Review

III. PC/IC Action Items

Topic/Discussion	Action Item/Responsibility
Phase 2 Detailed Introduction.	Steve Smith is to send the revised draft out to everyone involved on today's PMT conference call.
Phase 2 Work Plan.	The PC/IC is to map out the timing of events in order to create and send out a work plan. The PC/IC is to share it next Tuesday on the next PMT conference call.

IV. Current Work Effort Status Update

- a. Group A: Alternative 5/14 west flow design and review completed. In the process of adding south, north and northwest elements. Began data analysis to support key assumptions for noise analysis.
- b. Group B – continuing Alternative 6, 7, 12b and 12c Noise Analysis. Preliminary noise analysis results expected to be available to IC for review by end of this week.
- c. Group B – Alternative 9 and 12a – preliminary route distribution data required for noise analysis nearly completed. Awaiting FAA acceptance of instrument condition assumptions.
- d. Group C – Alternative 11 Preliminary Design (start on hold until Group A procedure definitions are completed)
- e. Group D-Alternative 13 Final Design – On hold until further guidance is provided by CAC representation.
- f. Phase 2 Work Plan Development – PC continues to develop preliminary draft. PC will distribute major sections to IC for review as they become available.

V. Other Items

03-10-0243

Read File

Filename