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I.
Attendance:
Steve Smith took attendance.
II.
Approval of 10/13/09 and 12/01/09 Meeting Notes:
The notes for the 10/13/09 were approved. There were some minor changes to the notes from
12/01/09. A couple of typos were corrected. The fourth paragraph on page three beginning with
“T. English…” was removed. In the second to last paragraph on the last page, “based on press
reports” was added to F. Leo’s comment regarding the request for federal stimulus money.
III

Project Status Update:
a. 2007 Update Noise Analysis - IC is currently reviewing the Average Annual Day (AAD)
INM results via the INM studies provided. S. Smith said that there were some valid
adjustments recommended that have to be met, so the document wasn’t ready by Jan 8th
as initially planned. He hopes that it may be completed by week’s end, but if not, he will
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keep everyone updated. He also mentioned that the presentations for the upcoming
BOS/TAC meeting at the end of this month will show the differences between ’05 and
’07 and will get to the main points faster than the actual document would.
b. Scope Reassessment Budget Reallocation - PC turned its budget into FAA and it has
been reviewed and approved by Massport. Due to an unforeseen circumstance, the IC
portion of the budget had been delayed in being sent to the CAC for review. S Kunz said
that she and other CAC members don’t see any problems with the budget and expect to
forward it to F. Leo very soon. Once F. Leo and S. Kunz agree on the budget, S. Smith
asked that it be forwarded to him, so he can prepare the necessary documents for the
upcoming BOS/TAC meeting.
c. Level 2 Process Update – PC has submitted the draft criteria document and PC white
paper. The Level 2 process discussion will take place at the BOS/TAC meeting. S. Kunz
asked if she should forward comments to PC before the meeting. S. Smith said that the
comments can be forwarded, but they will not be addressed until the meeting, unless the
comments are grammatical in nature. T English concurred.
IV
BOS/TAC January Meeting Agenda:
The majority of the time has been scheduled to discuss the FAA Level 2 Screening criteria at the
upcoming BOS/TAC meeting. S. Smith stated that the difference between the ’05 and ’07
results would be highlighted. He also mentioned that a single page matrix was created to track
the status of the Level 2 measures.
J. Woodward asked S. Smith where he thinks the Level 2 status will be by the time the May ’10
BOS/TAC meeting occurs. S. Smith replied by saying that he hopes that all of the measures
have determinations and that they are at least half way through Level 2. There can be changes
between now and then, so he thinks that even if there are determinations for all measures, it is
unlikely that all of them will be thoroughly discussed by May. T. English concurred.
S. Smith also proceeded to state the overall goal for this month’s meeting. The goal is that there
will be a decent understanding of the screening criteria. He added that the paper wasn’t adopted
by the FAA, it was just reviewed. He wants to go through the criteria and address all the major
concerns, identify risks, and find ways to mitigate the risks.
The call agenda was completed early, so S. Smith opened up the call to observers.
B. Mader advised that she hadn’t received a couple relevant documents via email. T. English
forwarded these documents to her during the call.
R. Hardaway said he thinks the noise wall measure for the east shore is a waste of time, and
supported further discussion by CAC to determine the viability of the measure.
The call was adjourned.

