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SUMMARY OF CONTINUING ACTION ITEMS
Phase 1 Noise Activities – Roger Odegard reported that they are going through the final phases of the
quality assurance checks, which will assure that the results are acceptable. Roger confirmed that they
are coordinating with IC during the QA process, and will not conduct re-runs until IC fully concurs with the
QA results.
Ralph Dormitzer shared his concerns related to the DNL results, and expected larger reductions. The
Project Management Team (PMT) explained that the alternative assessment includes all the baseline
routes and only the alternative under review. In the case of Alternative 5, only the departure routes
associated with it were included along with the baseline routes for other runways. Other alternatives,
such as Alternative 2 was not included as part of the Alternative 5 evaluation. As soon as BOS/TAC
decides on which measures to proceed to implementation, a cumulative evaluation will be conducted.
Related to DNL and Time Above, the PC/IC reported that they have reviewed the input and have found
nothing wrong with the results. Related to reporting results, PC reported that it may take a few more
weeks (late August) for the results to be finished. Further updates will be provided as calculations
proceed.
The PMT agreed that it may be a good idea to have more meetings to reintroduce the noise results and
review them. This, in turn, will give members the ability to have time for review and discussion of the
results and comments. The PMT agreed that it would be best to have both face-to-face and web-based
meetings for direct concentration on issues at hand and communication between members. The PMT
suggested narrowing files down to a power-point file for easy access.
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Phase 2 SOW Update - Ralph and Sandra provided initial feedback associated with the SOW transmitted
last Friday, July 7th. Ralph mentioned his concerns related to PC and IC collaboration, and emphasized
the need to include a process that is more efficient than Phase 1, and cited examples when IC did not
have enough time to conduct their reviews. Greg discussed the need to ensure that ample time is
provided to PC and IC to conduct technical work, collaborate, and not schedule work based on meeting
schedules. Jon added that by scheduling BOS/TAC and CAC meetings quarterly, results that are
available would be shared as well as what efforts are planned for the next quarter. This ensures that all
members are aware of meeting dates, and information will be shared as it becomes available. Ralph also
inquired about the change in DNL contour levels. FAA reported the change was made based on FAA
Headquarters comments. PC and IC followed by stating that the SOW does mention DNL calculations
beyond 60 DNL via grids and color gradient maps, the same that was presented for Phase 1 alternatives
in June. Sandra asked about the change from alternative to measure. PC explained the necessity to
differentiate by reserving the term “alternative” for NEPA and use “measure” as applied in Part 150
studies. A group of measures is what will make up an alternative. Sandra also asked for an update
regarding the state supreme court language discussions involving FAA and Jerry Falbo. Gail reported
that the FAA did not yet receive Jerry’s brief. Sandra will contact Jerry to find out the status of the brief.
The IC suggested changes to the CAC Coordination to reflect the Phase 2 reduced duration as follows:
• reduce the average 18 meetings down to 10 meetings
• reduce the average 8 meeting spaces down to 5 meeting spaces
• reduce the average 4 teleconferences down to 3 teleconferences.
Jon Woodward agreed to get the IC budget out to Gail Lattrell in a couple of hours. Gail and Steve Kelley
will then coordinate on this information and will forward the total budget estimated to the independent
reviewer. Related to SOW comments from CAC, the FAA agreed to send a notice to CAC informing them
that all comments need to be received no later than Monday, July 17th. The FAA is hoping to submit the
grant application and supporting material no later than the end of July.
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Action Item/Responsibility

Topic/Discussion
Meetings.

Sandra Kunz agreed to coordinate with Jerry Falbo
on language usage that is to be included in the
scope of work.
The PC agreed to outline specific roles and duties
for parties involved.

INM Results.

Jon Woodward agreed to get the IC budget out to
Gail Lattrell in a couple of hours. Gail and Steve
Kelley will then coordinate on this information and
will work on a time frame for all comments to be
reviewed.
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