

Boston Overflight Noise Abatement Study

PMT MEETING AGENDA

02/07/06

Attendees: Gail Lattrell (FAA), Steve Kelley (FAA), Sandra Kunz (CAC), Ralph Dormitzer (CAC), Flavio Leo (Massport), Greg Wellman (PC), Jon Woodward (IC), Berta Fernandez (IC), and Stephen Smith (PC).

I. BOS/TAC Meeting – Expected Outcome(s)

II. Phase 2 Work Plan

III. Current Work Effort Status Update

- a. Group A: Completed northwest and northeast flow RNAV designs for Runway 04, 09, 15R and 22L/R. Preparing map illustrations and statistics for BOSTAC review.
- b. Group B – continuing Alternative 6, 7, 12b and 12c Noise Analysis. Preparing map illustrations and statistics for BOSTAC review.
- c. Group B – Alternative 9 and 12a - Data transferred to Wyle for noise analysis 1/30/06. Preparing map illustrations and statistics for BOSTAC review.
- d. Group C – Alternative 11 Preliminary Design. PC will survey potential visual markings next week.
- e. Group D-Alternative 13 Final Design – On hold until further guidance is provided by CAC representation.
- f. Phase 2 Work Plan Development –Noise sections for Task 4 and 5 remain under development.

IV. Other Items

03-10-0243

Read File

Filename